
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 07/03/2014

to 08/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14670-13-000-0

Estimate Summary By Project

Estimate Number: 0005

08/06/2014

Contract Location: Time Allowed:

 SR 39 N OF SPORTMAN RD (CR 99) TO S OF DRAKE FARM RD CR 71)

 

Contractor:

OXFORD CONSTRUCTION COMPANY Date Let:

3200 PALMYRA RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31707-1221 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

10/18/2013

11/01/2013

11/25/2013

12/04/2013

02/26/2014

00/00/0000

00/00/0000

240 Days

07/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 07   

Elapsed Calender Days:

Percent Time: 100.42

241 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,136,876.25

$1,136,876.25

$207,231.08

81.79%

Counties:

Seminole

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0003767      $1,136,876.25 $1,136,876.25 $207,231.08 81.77% $478,370.12

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 07/03/2014

to 08/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14670-13-000-0

Estimate Summary By Project

Estimate Number: 0005

08/06/2014

Project Number: 0003767      SR 39 - DRAINAGE IMPROVEMENTS

 

CSSTP-0003-00(767)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $743,913.74 $361,020.04 $382,893.70

Non-Participating $185,978.43 $90,255.01 $95,723.42

Total Earnings $929,892.17 $451,275.05 $478,617.12

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $929,892.17 $451,275.05 $478,617.12

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($247.00)

Total: $929,645.17 $451,275.05

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $478,370.12

($247.00)$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 07/03/2014

to 08/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14670-13-000-0

Estimate Summary By Project

Estimate Number: 0005

08/06/2014

Project Number 0003767      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .445

 11100.000 .202

CSSTP-0003-00(767)

 

.647 $2,242.20 $7,181.70

0010 210-0100     GRADING COMPLETE - LS  1.000 .797

 482900.000 .203

CSSTP-0003-00(767)

 

1.000 $98,028.70 $482,900.00

0015 310-5080     GR AGGR BASE CRS, 8 INCH, INCL MATL SY  9,067.000 .000

 17.600 7,688.889

 

 

7,688.889 $135,324.45 $135,324.45

0025 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  176.000 .000

 89.000 186.780

 

 

186.780 $16,623.42 $16,623.42

0030 402-3100     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE I, GP 1 OR BLEND 1TN  928.000 .000

, INCL BITUM MATL & H LIME 85.250 952.270

 

 

952.270 $81,181.02 $81,181.02

0035 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  1,458.000 .000

L & H LIME 85.000 1,425.790

 

 

1,425.790 $121,192.15 $121,192.15

0040 413-1000     BITUM TACK COAT GL  658.000 .000

 4.500 650.000

 

 

650.000 $2,925.00 $2,925.00

Category Amount: $457,516.94 $847,327.74

Category Number: 0020 TEMPORARY EROSION CONTROL

0115 167-1500     WATER QUALITY INSPECTIONS MO  7.000 4.000

 850.000 1.000

 

 

5.000 $850.00 $4,250.00

Category Amount: $850.00 $4,250.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 07/03/2014

to 08/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14670-13-000-0

Estimate Summary By Project

Estimate Number: 0005

08/06/2014

Project Number 0003767      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 PERMANENT EROSION CONTROL

0134 700-6910     PERMANENT GRASSING AC  7.000 .000

 1200.000 4.477

 

 

4.477 $5,372.40 $5,372.40

0145 700-8000     FERTILIZER MIXED GRADE TN  6.000 .250

 900.000 .250

 

 

.500 $225.00 $450.00

0155 716-2000     EROSION CONTROL MATS, SLOPES SY  4,761.000 .000

 2.500 5,861.111

 

 

5,861.111 $14,652.78 $14,652.78

Category Amount: $20,250.18 $20,475.18

Project Total Amount: $478,617.12 $929,892.17


